
AFTER ACTION REPORT  

DEPARTMENT OF THE ARMY 

410th Contracting Support Brigade 

2450 Stanley Road, STE 320 

Fort Sam Houston Texas 78234-6102 

 

 

MEMORANDUM FOR COL William A. Sanders, Brigade Commander 

 

FROM: MAJ Nile L. Clifton, Contracting Officer 

 

SUBJECT: After Action Report, 01 June 2010-19 September 2010, Port Au Prince, Haiti 

 

1. This after action report is prepared IAW Brigade Policy 

 

2. The following is information regarding the mission location itself: 

 

Deployed Location:  Port Au Prince / Gonaives / Saint Marc, Haiti 

 

Deployed CCOs:  MAJ Nile L. Clifton; SFC Darrick Bell 

 

Duration of Site Survey:  01 June 2010-September 2010-19 September 2010 

 

Duration of Deployment:  01 June 2010-19 September 2010 

 

Contingency Purpose: In support of the NH10 Task Force (TF) efforts in Gonaives, Saint 

Marc and Port Au Prince (PaP), Haiti.  

 

3. Potential Sources of Supply: See attached finalized payment tracker spreadsheet for list of 

vendors utilized by Task Force Kout-Man (Helping Hands).  All of these vendors were also used 

during Operation Unified Response (OUR) and will be available should another Humanitarian 

Assistance Disaster Relief (HA/DR) mission arise. Most businesses are small, independently 

owned and operated. However, most of the well established businesses such as HAYTRAC 

(Caterpillar Dealer), Access Haiti (internet), Avis, Dollar, Budget and Europcar (rental cars) 

DRC Haiti / DRC Emergency Services (latrines, light sets) are family owned or are U.S. owned 

and operated firms and have operated in Haiti for decades.  

 

a. Host Nation Support:  We currently have no host nation support in the conduct of our 

contracts. Due to the current Haitian Government situation (earthquake and pending elections), 

the ability to react quickly to a request from the U.S Government, other than providing access to 

the country or providing National Police or Security Forces is diminished and would not be in the 

best interest of the U.S. Government.  

 



b. U.S. Embassy (USAID Simplified Acquisition Executive Office [SAO]): During Operation 

Unified Response (OUR) and during support to NH10 Haiti, we were able to establish 

relationships with the contracting / agreement office at USAID run by Mr. Sunil Xavier. Mr. 

Xavier fully support cooperating with our efforts in Haiti and sends any potential vendors who 

inquiring about doing business with the U.S Government to our office.  

 

  In addition to Mr. Xavier, there are additional USAID personnel that are able to assist with 

specified life support requirements (fuel) and vendors who have or are supporting the U.S. 

Embassy in Haiti with support. Below is a brief description of the people and what their offices 

can provide in the way of assistance and information that can affect our contracting mission. 

 

  Mr. Chris Gomes, Executive Officer, Simplified Acquisition Office (SAO).  This section 

manages Property management and all contracting actions under $100,000.  This office has 

several sections within his office to include the USAID Office of Procurement and works closely 

with any OFDA deployment team that arrives in country in the event of any HA/DR missions. 

Use this office as our initial entry point for contracts and for any updates on vendors who may be 

on the barred list for doing business with the U.S. Government.  

 

 Also under Mr. Chris Gomes is Mrs. Rose Emmanuel Nichols who works as a USAID 

Procurement Analyst.  Her responsibilities include emplacing and managing all acquisitions up to 

$250,000.  She has reviewed out current vendor list and acknowledges that there are no vendors 

who were on the “barred” list with the USAID Contracting Executive Offices.  Mrs. Nichols can 

provide additional vendors to the 410th and has agreed to work with us in the future.  

  Mrs. Nichols can assist with any fuel requirements for any potential JTF or HA/DR initial entry 

forces.  The Embassy utilizes three (3) vendors that support the U.S. Embassy fuel requirements. 

These vendors are SOL, DINISA (business name NATIONAL) and TOTAL.  The Embassy has a 

BPA with DINISA and her office can support any fuel requirements through the current BPA.  

Money can be MIPR’d from ARSOUTH to the MLO and the MLO would request the fuel on 

behalf of the military. Utilizing her office would negate the U.S. military from paying taxes and 

any Government of Haiti (GOH) fees.  

 

  Also under the USAID umbrella but not centrally located at the U.S Embassy in Haiti are Ms. 

Sara McElroy (202-712-0744; smcelroy@usaid.gov), and Ms. Katherine (Kate) Legates (305-

437-3648 / 571-278-2469; klegates@usaid.gov), USAID, Office of Foreign Disaster Relief 

(OFDA).  Mrs Legates is the SOUTHCOM USAID OFDA Contact for our Area of 

Responsibility. 

 

  OFDA specializes in foreign disaster relief specifically designed and tailored to provide 

commodities rapidly, anywhere in the world within the first critical hours and days.  OFDA 

currently has Indefinite Quantity Contracts (IDC) in place with vendors in countries or nearby 

countries where disasters are most prone (Haiti is one of those countries identified). 

  OFDA has specialized teams called the Disaster Assistance Relief Team or D.A.R.T. These 

teams are made up of small numbers to personnel to include procurement and medical 

specialists, to include a military liaison (MLO). The MLO is specifically designed to interface 
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with the military to assist in procuring any items needed during the initial response and continue 

to coordinate and foster the working relationship with D.A.R.T, USAID and the military.  

    This is an untapped resource that could greatly assist our missions and could fundamentally 

change how we are able to provide support during disasters and provide support to any Task 

Force or Joint Task Force.   

  Overall, USAID Contracting has a good relationship with 410th Contracting personnel 

supporting the Task Force. The 410th should continue to develop and foster this relationship by 

periodic coordination and information sharing with SAO.   

   
       (1)  KEY USAID PERSONNEL CONTACTED/ VISITED: 

 

 Mr. Sunil Xavier, Director, USAID Contracting 

 Mr. Christopher R. Gomes, Executive Officer, Simplified Acquisitions Office, 

USAID  

 Mrs. Rose Emmanuel Nichols, Executive for the USAID Office of Procurement.  

 Mrs. Sara McElroy, Contracting Administrator, USAID, Office of Foreign Disaster 

Assistance (OFDA) 

 Ms. Katherine (Kate) Legates, Contracting Administrator, SOUTHCOM USAID, 

Office of Foreign Disaster Assistance (OFDA) 

 Mr. Leo Voyko, Management Council/Business Manager, USAID Contracting 

 Mr. Charles Knight, Executive Officer, Simplified Acquisitions Office, USAID  

 Mrs. Susan Voth, Assistant General Service Officer, Department of State 

 

     c. Military Liaison Office (MLO): This office has rotated new personnel into the office 

since August 2010. The relationship between the MLO and the 410
th

 Contracting personnel was 

nonexistent in the past.  However, after coordinating efforts during the NH10 Haiti mission, the 

410
th

  and MLO have developed a good working relationship and currently, the MLO is very 

willing to support and work with the our contracting efforts within the limits of their office.  

  The new Chief of the MLO-Haiti, Commander John Reed and his primary staff leadership, LTC 

Clifton Sawyer and Commander Harold Pierre, have reached out to the 410th for vendor list 

support. The MLO will be vital for immediate support during any Humanitarian 

Assistance/Disaster Relief mission with the JTF in the future.  

 
  Contact with the MLO should be made weeks in advance of travel to Haiti. This is in order to 

support access to the Embassy through the Regional Security Office (RSO).  Personnel must 

carry their JPAS security clearance papers with them at all times in order to gain access to the 

Embassy, even if coordination has been made prior to arrival. If the deployment is from 90-120 

or longer, a picture badge can be acquired through the MLO so an escort is not necessary. The 

MLO will be vital for immediate support during any Humanitarian Assistance/Disaster Relief 

(HA/DR) mission with the JTF in the future.  

 

     d. Local Transportation, Billeting, and Communication Resource Availability: 

 

     (1). During NH10 Haiti, we have utilized Firm Fixed Price (FFP) Contracts and BPAs with 

local car rental agencies in order to meet all the transportation requirements. A shortage of rental 



vehicles exists throughout the country due to local rental car vendors’ support of outside aid 

organizations and the UN.  Most vehicles available are passenger vans, 4x4 four door trucks and 

four door Sport Utility Vehicles (SUVs). GPC card or paying agent on site are the preferred 

methods of payment by vendors. However, research must be done to determine if vendors can 

accept GPC payments. Because of the lack of infrastructure in Haiti, many vendors have no 

capabilities to use credit cards and only accept checks or cash.  

 

(2). Cellular phones are the primary means of communication throughout the country with 

most LAN lines being severed. Recommend looking into the possibility of purchasing cellular 

phones that are compatible with the service provided overseas for each contingency kit. The Task 

Force purchased cell phones through DIGICEL with a business plan and had unlimited cell 

phone to cell phone service without having to purchase cards to put minutes on the phones. The 

cost to purchase twenty-five (25) cell phones were less than $3000 and should be looked at as an 

option if we have additional missions in Haiti.  

 

(3). Internet service is challenging across Haiti. The use of the BGAN communication system 

is critical to operations in Haiti. Any internet service, to include use of the BGAN is severely 

hindered by weather and rain.  The last resort is to gain internet access through the U.S. Embassy. 

There is wireless capability at the swimming pool area or through a hard line in the Embassy 

building. In order to gain entry to the Embassy, you must be sponsored by the MLO and have a 

copy of your JPAS security paperwork.   

 

(4). Billeting is a challenge in Haiti. The earthquake destroyed the Montana Hotel, which was 

the main hotel used by U.S military and U. S Embassy hotel for trips. However, in the Port Au 

Prince area, there is one (1) hotel that can accommodate a large group of personnel (five double 

rooms or larger) and that is the La Plaza Hotel, located in downtown Port Au Prince. This hotel 

can comfortably accommodate up to sixty (60) double rooms and forty (40) single rooms and has 

two (2) suites available for distinguished guests. The La Plaza has numerous conference rooms 

which to conduct business meetings and has a restaurant for breakfast, lunch and dinner meals. 

Outside of the Port Au Prince area, there are two (2) hotels that can house large groups, the 

Moulin Sur Mer and Club Indigo, both located in the Saint Marc area. All of these hotels have 

wireless internet capability in the restaurant or pool areas however; the La Plaza Hotel is the only 

hotel that has wireless capability in the rooms.  

  None of these hotels have passed the veterinarian food or water inspections.  Water from these 

hotels cannot be used to prepare food or conduct personal hygiene other than showers and 

shaving. Brushing teeth should be done by an approved U.S. bottled water source. If contracts are 

awarded to these hotels, bottled water must be from an approved U.S. bottled water company. 

Bottled water can be added to lodging contracts for food preparation if needed. The COR must be 

present for breakfast and dinner food preparation to ensure U.S military and foreign national 

personnel directly supporting the mission do not get sick.       

 

 

 

 

 



4.  Issues/Problems Affecting Contracting Process:   

 

     (a)  The workweek is Monday through Saturday. Businesses are open 0800-1530 with 

businesses closing at noon on Saturday. There a no businesses open on Sunday. Unlike the 

United States, the use of the internet is not a priority. It can be several days before an answer is 

reached through e-mail. Vendors can be reached by cell phone or by going to see them face to 

face at their business. This is the preferred method for most vendors.   

 

     (b)  Inadequate item descriptions were given on Performance Work Statements (PWS). The 

majorities of the PWSs received were generic and cut and paste from previous exercises and not 

customized for the Haiti environment. On numerous occasions, incorrect dates were provided 

and slang terminology was used. The use of U.S. based measuring numbers were used instead of 

utilizing the metric system or terms for heavy equipment were used that were unfamiliar to the 

Haitian vendors. Pictures are a tremendous resource in assisting vendors in determining exactly 

what requirement is needed.  

Contracts should be written clearly and concisely, so vendors know exactly what is expected. 

Contracting personnel should meet or at a minimum, speak with potential vendors, prior to the 

solicitation phase of the contracting process, to determine how vendors invoice or charge for 

services (by day, week, month, hour, cubic meter…etc). Finally, good rapport and open and 

candid communication with vendors will prevent payment delays and problems during the 

performance of the contract.   

    

     (c)  French and Creole are the main languages spoken in Haiti; most people can understand 

and speak English. It is important to use translators (rental car driver, or TF interpreters) to 

clearly communicate your point when speaking with local nationals or laborers who are 

performing the work on the contracts.  

 

     (d)  There is no shortage in unskilled laborers. However, Haiti lacks specialized/technical 

expertise personnel.  Generally the TF or unit who is being supported can supply the necessary 

expertise to correct most issues. However, due diligence should be taken when locating any 

technical laborer. A good resource to reach to is USAID who can supply a list of personnel who 

can perform these mechanical issues.  

 

     (c)  Next year, ARSOUTH is looking at having the NH11 in CAP Haitian Haiti. Research has 

been done through vendors in the Port Au Prince area and through USAID Contracting 

Executives and it has been determined that most of the vendors who have the capability to 

support large and relatively complicated requirements will have to come from the central 

industrial base in Port Au Prince, Haiti.  Delivery charges and the ability to support requirements 

quickly will be severely limited the farther away from PaP the mission is.  Vendors supporting 

missions in CAP Haitian will travel up to seven (7) hours and longer depending on the type of 

vehicle, to support operations. The roads to this location are over mountains and many roads are 

unimproved. There are long stretches or roads that are not lit and are very dangerous to travel on 

at night.    

  The SPOD at CAP Haitian has the same capabilities as the seaport in PaP. The container/ 

vehicle holding area are smaller but can support any Task Force Seaport Operations.  Vendors in 



CAP Haitian can support small quantity requests for rental vehicles, rebar (Haitian standard), 

concrete, sand, concrete aggregate and some bulk water capabilities. The ability to support large 

life support / mission requirements is scare and vendors from PaP should be utilized to support 

requirements.  Outside of PaP, the Dominican Republic can support the NH11 mission with 

equipment and resources.  These vendors have a more robust equipment and transportation base.  

However, transportation can be problematic at the border crossing, which can delay receipt of 

equipment for weeks.   

  All service type requirements should be identified well in advance and CCOs should deploy 

with funding for initial requirements. 

  

5.  Special Notice for future COs:  In the future, contracting officers must insert themselves early 

and often in the mission planning process.  This will alleviate issues with the PWS and SOW’s. It 

also allows the contracting team to begin to identify vendors, make initial contact and begin to 

inform the vendors of future requirements.  

 

6.   CCO Training Recommendations: Although these missions are “exercises” to the requiring 

activity, it is a real-world contracting mission for the 410
th

 and CCTs.  Teams must be trained in 

contingency contracting operations and competent enough to operate autonomously; making 

sound contracting decisions.  Continue to train on basic contracting skills through classes 

provided at the Mission Installation Contracting Command (MICC), 410th CSB /916th CSBn 

and training through the 802nd Contracting Squadron at Lackland AFB.  

 

     Teams should train on the use of the BGAN for internet service in potentially austere 

locations and develop alternative communication sources to prevent delays in the ability to 

provide contracting support.     

 

7.  Success Stories: The relationship between the Task Force S4, Contracting and ARSOUTH G8 

was strong. This only occurred because all parties involved had open, candid lines of 

communication between each other and with the vendors. We trained each other on what our 

responsibilities were and were a united front when addressing vendors or contracting issues. 

Contracting and G8 personnel should inject themselves into, and become a part of the Task 

Force.  This instills a sense of camaraderie and trust rather than the Task Force viewing 

contracting as an outsider, removed from the process.  

 

8. Lessons Learned:  Face to face meeting with vendors and the customer to discuss any issues / 

concerns with the contract performance or payment issues should be a “best practice”. This 

alleviates any language barriers and misunderstandings when communicating through phone or 

internet.  In addition, these meetings allowed the Task Force and contracting personnel to discuss 

future requirements and allowed vendors to begin gathering resources and sub-contractors in 

order to be competitive during the solicitation phase.  

 

 

 

 



 9.  Please contact MAJ Nile Clifton or SFC Darrick Bell 210-295-5875 or 210-295-6129 for any 

questions or additional information on Haiti.  

 

        

 

                                                                                    MAJ NILE L. CLIFTON JR. 

Contracting Officer 

410th Contracting Support Brigade 

 

Attachments: 

1. Vendor List/ Payment Tracker 

2. Final Lessons Learned and Quad Chart Outbrief 

 


